



Tony C. Bellamy, P.E.
Director Project Management – Public Projects
500 Water Street, J-350
Jacksonville, FL 32202
E-Mail: Tony_Bellamy@csx.com
Phone: 904.359.7601



February 15, 2017

Mr. Thomas A. Westbrook, P.E.
City of Richmond
Department of Public Works
900 E. Broad St, Rm 603
Richmond, VA 23219

SUBJECT: Richmond, Virginia – Proposed rehabilitation of the Robert E. Lee Bridge carrying US Route 1/301 over CSXT, DOT# 224114H; Milepost CAB-0.85, Florence (Former C&O) Division, Rivanna Subdivision; OP# VA0372 – *Construction Agreement Amendment Letter*

Dear Mr. Westbrook:

Reference is made to the terms of the fully executed Construction Agreement between the City of Richmond and CSXT dated December 18, 2012 for the abovementioned project. The agreement includes a work completion date of June 30, 2013 under Section 2.3, which was previously extended to December 31, 2016 in CSXT's November 13, 2015 letter. As a result of ongoing project coordination with AECOM and the City, it is CSXT's understanding that construction work in the vicinity of CSXT has not yet commenced, and is to be advertised at the end of February 2017.

According to the City's schedule, CSXT is agreeable to extending the work completion date of the aforementioned agreement to December 31, 2018 with the understanding that all other terms and conditions set forth in the agreement shall remain in full force and effect. As such, the City should consider this letter as CSXT's acceptance of an extension of the work completion date effective as of December 31, 2016 and for a period through December 31, 2018.

In the event the work remains incomplete as of this extended date, please provide AECOM with a revised construction schedule and a supplemental request for an additional extension beyond December 31, 2018. It should be noted, however, that should the actual work period be longer than originally intended or should the cost of CSXT services required to support this project increase during the extension period, there is a possibility of additional costs being incurred by CSXT in which case the City shall remain responsible for reimbursement to CSXT for CSXT's incurred costs in accordance with Section 4 of the agreement.

The subsequent plan submission, sealed on August 22, 2016, has been reviewed with no exceptions taken by AECOM on February 7, 2017. Said plans shall be considered to be incorporated into Exhibit B of the abovementioned Construction Agreement. In order that CSXT may be reimbursed for its costs to support this project, AECOM has developed the necessary revised CSXT Force Account Estimate for

Mr. Tom Westbrook

February 15, 2017

Page 2


the project work, for incorporation into the abovementioned Construction Agreement between the City and CSXT.

In this regard, attached for the City's review and approval is the revised CSXT Force Account Estimate in the amount of \$101,287, dated February 2, 2017, which includes anticipated flagging services and anticipated construction monitoring/coordination performed by consultants CSXT regularly employs for such work on projects of this nature. The Force Account Estimate will be updated and revised as warranted by project events.

Please have this Letter signed by the City and returned to AECOM at your earliest convenience. Also when available, please furnish to AECOM a letter from the City providing CSXT with its notice to proceed (Section 2.3 of the Construction Agreement) for the force account work.


Please do not hesitate to contact AECOM at (215) 965-2220 with any questions regarding the above matters.

Very truly yours,



Tony C. Bellamy
Director Project Management – Public Projects

Approved By:



City of Richmond

msk
3-5-17

APPROVED AS TO FORM



Assistant City Attorney

**CSX TRANSPORTATION, INC.
FORCE ACCOUNT ESTIMATE**

ACCT. CODE : 709 - VA0372

ESTIMATE SUBJECT TO REVISION AFTER:	8/1/2017	DOT NO.: 224114H
CITY: Richmond	COUNTY:	STATE: VA
DESCRIPTION: Proposed rehabilitation of the Robert E Lee Bridge carrying US1/301 over CSXT		
DIVISION: Florence	SUB-DIV: Rivanna	MILE POST: CAB-0.85
AGENCY PROJECT NUMBER:		

PRELIMINARY ENGINEERING:

212 Contracted & Administrative Engineering Services	\$ -
Subtotal	<u>\$ -</u>

CONSTRUCTION ENGINEERING/INSPECTION:

212 Contracted & Administrative Engineering Services	\$ 25,700
Subtotal	<u>\$ 25,700</u>

FLAGGING SERVICE: (Contract Labor)

070 Labor (Conductor-Flagman)	\$ -
050 Labor (Foreman/Inspector)	\$ 23,520
070 Additive 153.13% (Transportation Department)	\$ -
050 Additive 163.09% (Engineering Department)	\$ 38,359
230 Per Diem (Engineering Department)	\$ 4,500
230 Expenses	\$ -
Subtotal	<u>\$ 66,379</u>

SIGNAL & COMMUNICATIONS WORK:

\$ -

TRACK WORK:

\$ -

PROJECT SUBTOTAL

\$ 92,079

900 <u>CONTINGENCIES:</u> 10.00%	\$ 9,208
-----------------------------------------	----------

GRAND TOTAL *****	<u>\$ 101,287</u>
--------------------------	-------------------

DIVISION OF COST:

Agency	<u>100.00%</u>	\$ 101,287
Railroad		\$ -
TOTAL *****		<u>\$ 101,287</u>

This estimate has been prepared based on site conditions, anticipated work duration periods, material prices, labor rates, manpower and resource availability, and other factors known as of the date prepared. The actual cost for CSXT work may differ based upon the agency's requirements, their contractor's work procedures, and/or other conditions that become apparent once construction commences or during the progress of the work

Office of Assistant Chief Engineer Public Projects--Jacksonville, Florida

Estimated prepared by: AECOM	Approved by: CSXT Public Project Group
DATE: <u>11/6/2012</u>	DATE: <u>10/20/2015</u> <u>2/2/2017</u>